SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:40 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 366 Const Calendar Day: 396 Date: 05-Jul-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  09:00am 06:00 pm Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 70-80 4PM
Precipitation none Condition Clear & Sunny

Working Day If no, explain:

Di ary: Dispute
cco321

Friday, July 5th, 2013

There is no cable paint work on the Bridge today as CCC's work force is tending solely to the OBG-related
items.

At about 11:00, | read the e-mail sent by Jim Klinger of Conco on Wednesday at 17:38, which | did not see
on that day. It indicated that Conco will pothole for the gas line on Friday and that it will be handwork as
opposed to the employment of big machinery; i.e. a backhoe. The gas lines are not shutoff, therefore,
digging has to proceed with utmost caution.

At 13:00, when | went to the site, Juan Paredes & Juan Zermeno were just starting to saw-cut the asphalt
for the 3rd pothole.

The distance from the SW corner of the Mat to the Northern side of the excavation nearest the fence (1st
excavation) is about 13 feet. The distance between the SW corner of the Mat to the Southern side of the
2nd excavation is about 21.5 ft. Finally, 33 feet separate the southern side of the 3rd excavation and the
Northern side of the 2nd excavation. The excavations are a 4'x4’ squares.

The depths to the %" gas line in the first two holes dug were 6 ft. and 4ft. respectively. At about 14:15, the
excavation in the 3rd hole came to a stop once the pipe was discovered. The depth to the pipe in this hole
was about 4.5 ft. The gas pipe is nowhere near visible in the first excavation as water and sand cover the
T-Junction and the pipe. From the ground, one could only tap on it with a 2x6 below the surface of water
to verify the existence of this line.

| also met with Jose Gonzalez at the site. It is not clear whether PG&E will grant permission for the
diversion of the pipe by Conco by shutting off the gas to the line. This will be determined on Monday-
hopefully.

Also, there have not been any results on the 9 soil samples taken last Friday and as such, the Project
remains on hold. Again, by Monday, the picture will be clearer on these two very important issues that
have been impeding the progress of work.

[]

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Piledriver JINM juan zermeno 7.00 0.00 0.00 7.00 []
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Job Name: 04-0120F4  Inspector Name Soheilifard, Saman Diary #: 366  Date: 05-Jul-2013  Friday
Piledriver INM Juan paredes 700 000 000  7.00 []
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